

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

R&B Deptt- Improvements to Eluru – Medisettivaripalem road from Km 40.000 to 46.000 in West Godavari District - Corenet Plan- Revised Administrative Sanction-Accorded – Orders – Issued.

TRANSPORT, ROADS & BUILDINGS (R.IV) DEPARTMENT

G.O.RT.No. 319

Dated: 01-06-2016

Read the following:

- 1.G.O.Rt.No.112, TR&B (R.IV)Dept, Dt: 03.03.2015.
2. From the CE (R&B) CRN &MD, APRDC, A.P., Lr No:16/2/
APRDC/CRN/GM/DCE.1/DEE.6/AEE17/2016dt.06.04.2016.

ORDER:

In the letter 2nd read above, the Chief Engineer (R&B) CRN &MD, APRDC, A.P; has stated that the work of " Improvements to Eluru – Medisettivaripalem road from Km 40.000 to 46.000 in West Godavari District " was administratively sanctioned for ₹ 200.00 lakhs under Corenet Plan; in the G.O. 1st read above. The work was technically sanctioned for ₹ 200.00 lakhs and entrusted to the contractor, Sri N.S.B. Prasada Raju, Contractor, Ubalanka at 4.77 % Excess over the estimate rates and the work was completed. Certain minor deviations were found necessary during the execution of work, and as such SE(R&B) approved the deviations as the same are within his competency.

2. The Chief Engineer (R&B) CRN &MD, APRDC, A.P; has also stated that now, the working estimate was approved with certain deviations including tender premium of 4.71% for ₹ 208.00 lakhs as against the administrative sanction of Rs. 200.00 lakhs by the Superintending Engineer (R&B), Eluru as the same is within his competence. Further, excluding tender premium and Price Adjustment, the value of work is within Administrative Sanction amount only i.e. ₹ 195.65 lakhs.

3. The Chief Engineer (R&B) CRN &MD, APRDC, A.P; has further sated that SE(R&B), Eluru has informed that Pay and Accounts officer (W&P) is not considering the final bills for payment, as the working estimate amount exceeded the administrative sanction, as per the directions of Finance (W&P) dept., issued vide memo no. 4194/34/W&P.I/2015 dt: 21-05-2015.

4. The Chief Engineer (R&B) CRN, PPP & MD, APRDC, AP; has requested to accord revised administrative sanction for ₹ 208.00 Lakhs as against ₹ 200.00 Lakhs; as original administrative sanction orders issued in the G.O. 1st read above, for the work of "Improvements to Eluru – Medisettivaripalem road from Km 40.000 to 46.000 in West Godavari District ", under Corenet Plan.

5. After careful examination of the matter Government decide and hereby accord revised Administrative Sanction for ₹ 208.00 Lakhs (Rupees two hundred and eight lakhs only); for the work of "Improvements to Eluru – Medisettivaripalem road from Km 40.000 to 46.000 in West Godavari District", as against Rs. 200.00 Lakhs, original administrate sanction orders issued in the G.O. 1st read above, under Corenet Plan.

6. The amount sanctioned in Para (5) above, shall be met from the Head of account -5054–Capital outlay on Roads & Bridges-04 -District &

other Roads-MH800- Other Expenditure-GH 11-NSP- SH(33)-Core net Works Roads (works)-530-Major works-531-OE.

7. The Chief Engineer (R&B) CRN & MD, APRDC, AP., shall take further action in the matter accordingly.

8. This orders issues with the concurrence of Finance Department vide their U.O.No.17023/175/FMU.TR&B/2016, Dated: 02.05.2016.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

B. SAM BOB
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To

The Chief Engineer (R&B) CRN & MD, APRDC, AP., Hyd.,

Copy to:

The Deputy Accountant General, AP., Hyd.

The Pay and Accounts Officer, AP., Hyd.

The Director of Works and Accounts, A.P., Hyd.

The District Treasury Officer, West Godavari Dist., at Eluru.

The PS to Spl. C.S, TR&B/ M(TR&B)

The Finance (FMU.TR&B) Deptt.

Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER